# THEXRA ENTERPRISE SOLUTIONS

SOLUTION PROPOSAL

**Client:** Precision Robotics Engi...  **Project:** Precision Robotics Engineering - Manufacturing Solut...

**Date:** October 12, 20...

## 1. Executive Summary

This executive proposal outlines the deployment of AR — THEXRA View (Manufacturing Edition) for Precision Robotics Engineering to solve critical operational bottlenecks.

## 2. Client Challenge

Precision Robotics Engineering experiences recurring assembly line disruptions and elevated material rejection rates driven by inaccurate mechanical calibration procedures and analog verification methods that lack direct spatial referencing.

## 3. Project Objectives

Accelerate robotic kinematic calibration velocity by half, reduce physical scrap volumes by one-fifth, and eliminate unplanned manufacturing outages across automation engineering teams within 4 months.

## 4. Proposed Solution

THEXRA replaces analog dial tracking and physical paperwork with spatial augmented reality overlays that guide multi-axis robotic calibration directly on physical machinery through hands-free optical micro-displays.

## 5. User Experience

Intuitive spatial interface engineered specifically for Automation Maintenance Engineers (51-250 active users), accelerating user onboarding and minimizing operational learning curves.

© THEXRA. All rights reserved.

### 6. Solution Architecture

An enterprise industrial AR platform delivering real-time millimeter-accurate kinematic calibration overlays, automated coordinate checks, and synchronized machine-maintenance telemetry for robotic workcells.

### 7. Scope of Work

Turnkey engineering deployment, integration, and validation of the customized THEXRA spatial platform for Precision Robotics Engineering.

### 8. Deliverables

THEXRA View Manufacturing Edition software build
Robotic workcell AR alignment module
Standard operating procedure digital content package
Enterprise backend synchronization connector

### 9. Implementation Plan

Phase 1: Discovery & Architecture
Phase 2: Spatial Customization
Phase 3: Integration & Testing
Phase 4: Final Deployment

### 10. Timeline

3-6-months

### 11. Assumptions

1. Key stakeholder availability for bi-weekly milestone sign-offs.
2. Sandbox environment API credentials provided during Phase 1.

### 12. Optional Add-ons

1. Premium 24/7 SLA Technical Support
2. Advanced Custom Analytics Dashboard
3. On-Site Staff Training Workshops

© THEXRA. All rights reserved.

### 13. Next Steps

Schedule a 30-minute technical scoping review for Precision Robotics Engineering.

© THEXRA. All rights reserved.