THEXRA ENTERPRISE SOLUTIONS

SOLUTION PROPOSAL

Client: VoltGrid Power **Project:** VoltGrid Power Energy Solution Proposal

Date: October 1...

1. Executive Summary

This executive proposal outlines the deployment of AR — THEXRA Remote (Energy Edition) for VoltGrid Power to solve critical operational bottlenecks.

2. Client Challenge

Substantial dispatch latencies and operational bottlenecks arise from requiring physical technician transit to geographically isolated electrical substations, where reliance on legacy tablet interfaces prolongs diagnostic cycles, elevates substation outage risks, and escalates field operational expenditures.

3. Project Objectives

Modernize remote field inspection workflows for 51-250 Field Inspection Engineers to achieve a verified 30% reduction in logistical travel expenses within an accelerated 7-week rollout.

4. Proposed Solution

Deploy an intrinsically safe augmented reality remote-assistance framework that equips field personnel with hands-free visual telepresence, enabling live bi-directional spatial collaboration with off-site grid specialists to resolve substation anomalies without dispatch delays.

5. User Experience

Intuitive spatial interface engineered specifically for Field Inspection Engineers (51-250 active users), accelerating user onboarding and minimizing operational learning curves.

© THEXRA. All rights reserved.

6. Solution Architecture

Cloud-orchestrated, edge-rendered augmented reality telepresence pipeline integrating ATEX-rated wearable endpoints with enterprise SCADA and asset management systems.

7. Scope of Work

Turnkey engineering deployment, integration, and validation of the customized THEXRA spatial platform for VoltGrid Power.

8. Deliverables

Configured THEXRA Remote Energy software client
Enterprise SCADA and asset registry connector package
Turnkey administrator and engineer operational guides

9. Implementation Plan

Phase 1: Discovery & Architecture
Phase 2: Spatial Customization
Phase 3: Integration & Testing
Phase 4: Final Deployment

10. Timeline

1-3-months

11. Assumptions

1. Key stakeholder availability for bi-weekly milestone sign-offs.
2. Sandbox environment API credentials provided during Phase 1.

12. Optional Add-ons

1. Premium 24/7 SLA Technical Support
2. Advanced Custom Analytics Dashboard
3. On-Site Staff Training Workshops

© THEXRA. All rights reserved.

13. Next Steps

Schedule a 30-minute technical scoping review for VoltGrid Power.

© THEXRA. All rights reserved.